

**GRAFIC
DE
EXECUTIE**

FAZA - P.T.

FAZA - P.T.


FAZA - P.T.

FAZA - P.T.

FAZA - P.T.

Categoriea de lucrari	ZILE DE LUCRU																			
	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80
Predare amplasament																				
Dezafectare constructii provizorii																				
Alei pietonale																				
Drum acces																				
Amenajare spatii verzi																				
Terasament si amenajare platforma subterana																				
Montare platforma																				
Probe si remedieri																				

Categoriea de lucrari	ZILE DE LUCRU																			
	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	##	##	##	##
Predare amplasament																				
Dezafectare constructii provizorii																				
Alei pietonale																				
Drum acces																				
Amenajare spatii verzi																				
Terasament si amenajare platforma subterana																				
Montare platforma																				
Probe si remedieri																				



[Handwritten signature in blue ink]